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Medical Fiscal Intermediary (EDS)

Professional Claim/Encounter [837P] Yes Feb-03 Yes Aug-03  1 Yes May-03 Sep-03 Yes Sep-03 Sep-03 Yes Sep-03

Inpatient Claim/ Encounter [837I] Yes Feb-03 Yes Aug-03  1 Yes May-03 Sep-03 Yes Sep-03 Sep-03 Yes Sep-03

Pharmacy Claim/ Encounter [NCPDP] Yes May-02 Yes Aug-02 Yes --      2 Sep-02 Yes --      2 Oct-02 Yes Oct-02

Remittance Advice [835] Yes Feb-03 Yes Aug-03  1 Yes May-03 Sep-03 Yes Sep-03 Sep-03 Yes Sep-03

Claim Status Inquiry [276] Yes Aug-00 No Nov-03 No Jul-04 Sep-04 No Oct-04 Nov-04 No Dec-04

Claim Status Response [277] Yes Aug-00 No Nov-03 No Jul-04 Sep-04 No Oct-04 Nov-04 No Dec-04

Eligibility Verification Request [270] Yes Oct-03 No Jan-04 No Mar-04 Oct-04 No Oct-04 Oct-04 No Oct-04

Eligibility Verification Response [271] Yes Oct-03 No Jan-04 No Mar-04 Oct-04 No Oct-04 Oct-04 No Oct-04

Request for Auth. of Service [278] No after 6/04 No --   3 No --   3 --   3 No --   3 --   3 No after 12/04

Response for Auth. of Service [278] No after 6/04 No --   3 No --   3 --   3 No --   3 --   3 No after 12/04

CHDP (PM160) Yes Aug-00 No --   3 No --   3 --   3 No --   3 --   3 No after 6/05

This schedule includes the following programs:  
Children’s Treatment Program (CTP)  
California Children’s Services (CCS)  
Genetic Handicapped Persons Program (GHPP)  
Family Planning Access Care and Treatment (FPACT)  
County Medical Services Program (CMSP)  
Breast Cancer Early Detection Program (BCEDP) and  the Breast and Cervical Cancer Control Program (BCCCP)  
Medi-Cal AIDS Waiver Program  

Footnotes:

1.      Remediation for the 4010 version of the 837 and 835 was completed in 2002.  This schedule reflects additional work required to implement the 4010 version with addenda.

2.     The projected start date was omitted because this phase has been completed for this transaction.

3.     DHS has prioritized this transaction low due to the lack of an attachment standard necessary for remediation and implementation.
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